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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON COVPANY KURT WEI ERVANN $1, 943,043 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST PO BOX 5127 500 SOUTH MAI N STREET $375 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $375 12/ 01/ 06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA 93388 (760) 872-0781
SUSPENDED
WPCP
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,470,602 04/25/06 80%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $3, 356, 163 05/ 10/ 06 96%
RESURFACE ROADVAY $2,721,550 08/ 30/ 06 ’
BAKERSFI ELD CA 93388 (760) 872-0794
HML WPCP
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTION, INC.  H. J. BLOWER $4,160,092 03/01/06 98%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $2, 442,169 03/15/06 50%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $807,491 07/19/06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
) RESURFACE ROADWAY
HB1 SWPPP
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06 68%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $593, 403 03/ 24/ 06 83%
CHI P SEAL $0 08/31/06 0
(760) 872-0794
HML WPCP
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469,647 09/23/05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1,449,911 10/05/05 ;..
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $0 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOPW JAXON BAKER, [ NC. KURT WEI ERVANN $1,633,670 06/13/06 10%
09- 334104 AT VARI OUS LOCATI ONS PO BOX 994248 500 SOUTH MAI N STREET $79, 433 06/ 23/ 06 504
RESURFACE ASPHALT CONCRETE $79, 433 09/ 26/ 06 °
REDDI NG, CA 96099- 4248 (760) 872-0781
SUSPENDED

HVL WPCP
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09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9,564,909 08/10/05 22%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 308,557 08/23/05 96%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $128,021 08/20/06 0
--0) RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760) 872-0794
SUSPENDED
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 004,708 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $708, 708 11/22/05 71%
UPGRADE EXI STING FACILITY Bl SHOP CA 93514 $165, 708 09/ 15/ 06 0
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6- 26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 310,007 12/02/05 51%
09- 330404 LOCATI ONS PO BOX 50760 500 SOUTH MAI N ST. $2,133,683 12/13/05 929
THI N BLANKET OVERLAY $2, 133,683 09/13/06 0
SPARKS, NV 89435 (760) 872-0794
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $117,276 04/ 26/ 06 0%
09- 320604 SONOCRA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783- 5631
HVB WPCP
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $421, 783 04/11/06 8%
09- 295104 KM SOUTH OF POWER HOUSE ROAD AND AT 1271 COLUMBIA AVE. SUTE 10 500 SOUTH MAI N STREET $10, 365 04/ 25/ 06 -
0.2 KM SQUTH OF PONER HOUSE ROAD $10, 365 11/07/06 °
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
HA22 WPCP
09- MNO- 395-6. 0/12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 0%
09- 335304 VARI OQUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $0 05/14/06 0%
ASPHALT RUBBER CHI P SEAL $0 09/14/06 0
MODESTO, CA 95352 (760) 872-0794

HVL WPCP
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09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $409, 679 10/18/05 2%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COMVBI E ROAD 500 SOQUTH MAIN ST. $328,132 10/ 27/ 05 80%
I'N LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $93,288 09/13/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794
I NSTALL CHANGEABLE MESSAGE SI GNS
HB4N WPCP
09- MNO- 395-24.3/25.7 I'N MONO COUNTY NEAR TOMS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 54%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOMFI ELD AVE. 500 SOUTH MAI N STREET $62,201 04/ 21/ 06 5300
RCAD TO 8.0 KM SOUTH OF MAMMOTH $62,201 09/12/06 0
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794
I NSTALL STANDARD FENCE
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOWER $5, 238,950 10/ 07/05 61%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $5, 049,132 10/19/05 95%
ACNH- P395- (210) E NEVADA STATE LI NE $3, 062,960 09/ 29/06 0
--(0) RESURFACE ROADWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP

Totals: Authorized Final Amt: $34, 007, 640 Completed to Date: $25, 522,231  work ThisMonth: $9, 265, 074
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Statement of Ongoing Contracts - Index

09- 1 NY- 190- 86. 5/ 96. 8
09- 1 NY- 395-25.8/31.2
09- 1 NY-395-31.2/41. 4
09- 1 NY- 395-45. 4/50. 3

09- 1 NY-395-83.9/0

09- I NY-395-112. 9/ 115

09-1 NY-395-/8.6
09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4
09- NO- 108-12.9/0
09- NO- 158-5.4/5.7

09- MNO- 395-6.0/12.6
09- MNO- 395-13.5/75. 4
09- MNO- 395-24.3/25.7
09- MNO- 395-93. 0/ 120. 5

09

Statement of Ongoing Contracts - Federal Aid

Category

Contract

09- 332204
09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 295504
09- 311704
09- 330404
09- 320604
09- 295104
09- 335304
09- 312804
09- 294104
09- 317604

FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO
$16, 273, 506

Work Comp

$15, 807, 600
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO

$4, 160, 092
$13, 574, 042
$34, 007, 640

Work Comp
$2, 442,169
$7,272, 462

$25, 522, 231

Statement of Ongoing Contracts -Summary

District
Work completed this Period:

Work Completed ThisPeriod
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